

বার্ষিক ক্রয় পরিকল্পনা ২০২৪-২০২৫ অর্থবছর

পরিচালন ও উন্নয়ন বাজেট



ঢাকা বিশ্ববিদ্যালয়

সূচিপত্র:

ক্রমিক নং	অফিসের নাম	পৃষ্ঠা
১.	সেন্টার ফর অ্যাডভান্সড রিসার্চ ইন সায়েন্সেস (কারস)	৩
২.	সেন্টার ফর অ্যাডভান্সড রিসার্চ ইন সোস্যাল সায়েন্স	৭
৩.	পুষ্টি ও খাদ্য বিজ্ঞান ইনস্টিটিউট	৯
৪.	ব্যবসায় প্রশাসন ইনস্টিটিউট	১০
৫.	মৃত্তিকা, পানি ও পরিবেশ বিভাগ	১৩
৬.	জিন প্রকৌশল ও জীবপ্রযুক্তি বিভাগ	১৫
৭.	অনুজীববিজ্ঞান বিভাগ	১৬
৮.	কলেজ পরিদর্শকের অফিস	১৭
৯.	কন্টিজেন্ট কমান্ডার	১৮

Annual Procurement Plan (FY: 2024-2025)

Procuring Entity Name : Director, Centre for Advanced Research in Sciences (CARS), University of Dhaka

Project/ Programme name/ Financial Code No. : 3631108, 3256102, 4112306, 4112310, 4112316, 4112303, 3258119,3211127

Package No.	Economic Code (from DU budget book)	Description of Procurement Package Goods	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Fund	Estd. Cost in lac TK.	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/P-370	3256102	Lot-1 : Chemicals	No	100	OTM (1)	DU	GOB	20	Planned Dates	30-07-24	28-08-24	14-09-24	21-09-24	28-09-24	17-10-24		21-11-24
									Planned Days	0	30	14	7	7	28	86	34
		Lot-2 : Consumables and Glassware	No	100					Actual Dates								
GD/P-371	4112316	Equipment	No	10	OTM (2)	DU	GOB	25	Planned Dates	10-08-24	07-09-24	21-09-24	28-09-24	05-10-24	22-11-24		28-12-24
									Planned Days	0	30	14	7	7	28	86	34
									Actual Dates								
GD/P-372	4112306	Equipment	No	20	OTM (3)	DU	GOB	30	Planned Dates	30-08-24	14-09-24	28-10-24	04-11-24	11-12-24	29-01-25		04-03-25
									Planned Days	0	30	14	7	7	28	86	34
									Actual Dates								

Q. m. f. ed


Package No.	Economic Code (from DU budget book)	Description of Procurement Package	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac TK.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/P-373	3631108	Lot-1 : Chemicals	No	150	OTM (4)	DU	GOB	22	Planned Dates	10-10-24	21-11-24	04-12-24	11-12-24	18-12-24	18-01-25		21-04-25
		Lot-2 : Consumables and Glassware	No	100					Planned Days	0	30	14	7	7	28	86	34
									Actual Dates								
GD/P-374	3258119	Electrical Equipment	No	5	OTM (5)	DU	GOB	6	Planned Dates	20-10-24	31-11-24	24-12-24	28-12-24	31-12-24	18-01-25		30-04-25
									Planned Days	0	30	14	7	7	28	86	34
									Actual Dates								
GD/P-375	3631108	Reagent and Consumables	No	10	DPM (1)	DU	GOB	5	Planned Dates	01-10-24	14-10-24	21-10-24	28-10-24	05-11-24	03-12-24		10-12-24
									Planned Days	0	14	7	7	7	28	63	7
									Actual Dates								
GD/P-376	3631108	Spare-Parts and Consumables	No	5	DPM (2)	DU	GOB	4	Planned Dates	01-11-24	14-11-24	21-11-24	28-11-24	05-12-24	02-01-25		09-01-25
									Planned Days	0	14	7	7	7	28	63	7
									Actual Dates								
GD/P-377	3631108	Consumables	No	6	DPM (3)	DU	GOB	3	Planned Dates	10-12-24	24-12-24	31-12-24	07-01-25	14-01-25	14-02-25		21-02-25
									Planned Days	0	14	7	7	7	28	63	7
									Actual Dates								
GD/P-378	3631108	Reagent and Consumables	No	5	DPM (4)	DU	GOB	2.5	Planned Dates	01-01-25	14-01-25	21-01-25	28-01-25	05-02-25	02-03-25		09-03-25
									Planned Days	0	14	7	7	7	28	63	7
									Actual Dates								

Q-Syed

Package No.	Economic Code (from DU budget book)	Description of Procurement Package	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac TK.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/P-379	3631108	Chemicals and Consumables	No	48	RFQ (1)	DU	GOB	3	Planned Dates	10-01-25	20-01-25	27-01-25	N/A	N/A	N/A	N/A	27-02-25
									Planned Days	0	10						30
									Actual Dates								
GD/P-380	3631108	Computer and Accessories	No	38	RFQ (2)	DU	GOB	3	Planned Dates	20-01-25	30-01-25	06-02-25	N/A	N/A	N/A	N/A	09-03-25
									Planned Days	0	10						30
									Actual Dates								
GD/P-381	4112303	Electrical and Electronics item	No	40	RFQ (3)	DU	GOB	3	Planned Dates	30-01-25	09-02-25	16-02-25	N/A	N/A	N/A	N/A	19-03-25
									Planned Days	0	10						30
									Actual Dates								
GD/P-382	4112310	Office Equipment and other's item	No	53	RFQ (4)	DU	GOB	3	Planned Dates	10-03-25	21-03-25	28-03-25	N/A	N/A	N/A	N/A	28-04-25
									Planned Days	0	10						30
									Actual Dates								

Q. Sec

Package No.	Economic Code (from DU budget book)	Description of Procurement Package	Unit	Qty.	Procurement Method & Type	Contract Approving Authority	Source of Funds	Estd. Cost in lac TK.	Time Code for Process	Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
GD/P-383	3211127	Books and Journal	No	90	RFQ (5)	DU	GOB	3	Planned Dates	20-03-25	30-03-25	06-04-25	N/A	N/A	N/A	N/A	07-05-25
									Planned Days	0	10						30
									Actual Dates								


 Director
 Centre for Advanced Research
 in Sciences (CARS).
 University of Dhaka.

Centre for Advanced Research in Social Sciences
Room no. 401, Lecture Theatre
Dhaka-1000, Bangladesh
Phone: 88-09666911463/4574
Fax: 88-02-55167810
Email: carss@du.ac.bd



উচ্চতর সামাজিক বিজ্ঞান গবেষণা কেন্দ্র
কক্ষ নং-৪০১, লেকচার থিয়েটার
ঢাকা বিশ্ববিদ্যালয়, ঢাকা-১০০০, বাংলাদেশ
ফোন: ৮৮-০৯৬৬৬৯১১৪৬৩/৪৫৭৪
ফ্যাক্স: ৮৮-০২-৫৫১৬৭৮১০
ইমেইল: carss@du.ac.bd


Dhaka University

Annual Procurement Plan for Development and Revenue Budgets for the Year 2024-2025 Goods/Services/Works

Procuring Entity Name: **Centre for Advanced Research in Social Sciences**

Project / Programme name & Code: ৩৬৩১১০৮ গবেষণা মঞ্জুরী: ৩. গবেষণা অনুদান (ব্যুরো ও কেন্দ্রসমূহ) - ৩২৫৭১০৩

Package No.	Economic Code (from DU budget book)	Description of Procurement package Goods	Unit	Quantity	Procurement Method and Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lac TK.	Time code for Process	Invite advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	3631108 গবেষণা মঞ্জুরী: ৩. গবেষণা অনুদান (ব্যুরো ও কেন্দ্রসমূহ)- 3257103	Printing of Journal “Perspectives in Social Sciences” Vol. 19		400 pcs. Journal	RFQ	Vice Chancellor (HOPE)	GOB	2.20	Planned Dates	01.09.24	14.09.24	28.09.24	06.10.24	14.10.24	12.11.24	30.11.24	30.12.24
									Planned days	0	14	14	7	7	28	90	120
									Actual Dates								
02	3631108 গবেষণা মঞ্জুরী: ৩. গবেষণা অনুদান (ব্যুরো ও কেন্দ্রসমূহ)- 3257103	Printing Of Journal “প্রবন্ধাবলি” খণ্ড- ১৩		400 pcs. Journal	RFQ	Vice Chancellor (HOPE)	GOB	2.00	Planned Dates	01.11.24	14.11.24	28.11.24	06.12.24	14.12.24	12.01.25	30.01.25	01.03.25
									Planned days	0	14	14	7	7	28	90	120
									Actual Dates								


Professor Rasheda Irshad Nasir
Director
Centre for Advanced Research in Social Sciences
University of Dhaka


Centre for Advanced Research in Social Sciences
Room no. 401, Lecture Theatre
Dhaka-1000, Bangladesh
Phone: 88-09666911463/4574
Fax: 88-02-55167810
Email: carss@du.ac.bd



উচ্চতর সামাজিক বিজ্ঞান গবেষণা কেন্দ্র
কক্ষ নং-৪০১, লেকচার থিয়েটার
ঢাকা বিশ্ববিদ্যালয়, ঢাকা-১০০০, বাংলাদেশ
ফোন: ৮৮-০৯৬৬৬৯১১৪৬৩/৪৫৭৪
ফ্যাক্স: ৮৮-০২-৫৫১৬৭৮১০
ইমেইল: carss@du.ac.bd

12

03	3631108 গবেষণা মঞ্জুরী: ৩. গবেষণা অনুদান (ব্যুরো ও কেন্দ্রসমূহ)- 3257103	Purchase of Personal Computer (PC)		02 pcs.	RFQ	Vice Chancellor (HOPE)	GOB	2.00	Planned Dates	01.12.24	14.12.24	28.12.24	06.01.25	14.01.25	12.02.25	01.03.25	31.03.25
									Planned days	0	14	14	7	7	28	90	120
									Actual Dates								
04	3631108 গবেষণা মঞ্জুরী: ৩. গবেষণা অনুদান (ব্যুরো ও কেন্দ্রসমূহ)- 3257103	Purchase of Air Condition (AC)		03 pcs.	RFQ	Vice Chancellor (HOPE)	GOB	3.00	Planned Dates	02.12.24	15.12.24	29.12.24	07.01.25	15.01.25	13.02.25	02.03.25	01.04.25
									Planned days	0	14	14	7	7	28	90	120
									Actual Dates								
05	3631108 গবেষণা মঞ্জুরী: ৩. গবেষণা অনুদান (ব্যুরো ও কেন্দ্রসমূহ)- 3257103	Purchase of visitor chairs		30 pcs.	RFQ	Vice Chancellor (HOPE)	GOB	2.00	Planned Dates	01.01.25	14.01.25	28.01.25	06.02.25	14.02.25	12.03.25	01.04.25	01.05.25
									Planned days	0	14	14	7	7	28	90	120
									Actual Dates								


Professor Rasheda Irshad Nasir
Director
Centre for Advanced Research in Social Sciences
University of Dhaka



Dhaka University

Annual Procurement Plan for Development and Revenue Budgets for the Year 2024-2025

Goods/Service/ Works

Procuring Entity Name: Director, Institute of Nutrition and Food Science.

Project/Programme name & Code: Chemicals(3256102), Others equipments (4112316), Laboratory equipments and Research goods (4112306), Purchase of Books and Journals(3211127), Publications (3211128)

Package No.	Economic code (from DU budget book)	Description of Procurement Package	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lac Tk	Time Code for Process	Invite Advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time to Contract Signature	Time of completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	3256102	Chemicals	LOT	As per requirement	OTM	HOPE	GOB	10.00	Planned Dates	09/10/2024	24/10/2024	31/10/2024	11/12/2024	26/12/2024	23/01/2025	107 days	15/02/2025
									Planned Day	0 day	15 days	7 days	41 days	15 days	28days		23 days
									Actual Dates								
02	4112304	Others equipment ↕	LOT	As per requirement	RFQ	HOPE	GOB	3.00	Planned Dates	28/10/2024	07/11/2024	07/11/2024	10/12/2024	20/12/2024	N/A	53 days	10/01/2025
									Planned Day	0 day	10 days	0 day	33 days	10 days			21 days
									Actual Dates								
03	4112306	Laboratory equipment	LOT	As per requirement	OTM	HOPE	GOB	4.00	Planned Dates	03/11/2023	19/11/2024	26/11/2024	03/01/2025	18/01/2025	15/02/2025	104 days	08/03/2025
									Planned Day	0 day	16 days	8 days	38 days	14 days	28days		21 days
									Actual Dates								
04	3211127	Purchase of Books and Journals	LOT	As per requirement	RFQ	HOPE	GOB	2.50	Planned Dates	28/10/2024	07/11/2024	07/11/2024	10/12/2024	20/12/2024	N/A	53 days	10/01/2025
									Planned Day	0 day	10 days	0 day	33 days	10 days			21 days
									Actual Dates								
05	3211128	Publications	LOT	As per requirement	RFQ	HOPE	GOB	1.00	Planned Dates	28/10/2024	07/11/2024	07/11/2024	10/12/2024	20/12/2024	N/A	53 days	10/01/2025
									Planned Day	0 day	10 days	0 day	33 days	10 days			21 days
									Actual Dates								


 Director
 Institute of Nutrition & Food Science
 University of Dhaka.

28.09.25



Dhaka University

Annual Procurement Plan for Development and Revenue Budgets for the Year 2024-2025

Goods

Procuring Entity Name: Institute of Business Administration (IBA), University of Dhaka

Project/ programme name & Code: Purchase of Books /Journal, Code: 3255101

Package No.	Economic code (from DU budget book)	Description of Procurement Package Goods	Unit	Quantity	Procurement Method and Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lac TK.	Time code for Process	Invite advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	3255101	Purchase of Computer	No	01 Computer Approx)	RFQ	Vice Chancellor (HOPE)	GOB	1.00	Planned Dates	06/10/24	22/10/24	22/10/24	27/11/24	27/11/24	15	15	15
									Planned Days	27/10/24	07/11/24	07/11/24	14/11/24	17/11/25	15	15	15
									Actual Dates	26/02/25	03/03/25	09/03/25	16/03/25	18/03/25	15	15	15

Signature
16.07.2024





Dhaka University

Annual Procurement Plan for Development and Revenue Budgets for the Year 2024-2025 Goods/ Services/ Works

Procuring Entity Name: Institute of Business Administration (IBA), University of Dhaka

Project/ programme name & Code: Publication, Code: 3211128

Package No.	Economic code (from DU budget book)	Description of Procurement Package Goods	Unit	Quantity	Procurement Method and Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lac TK.	Time code for Process	Invite advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	3211128	Publication	No	one Book Approx)	RFQ	Vice Chancellor (HOPE)	GOB	.90	Planned Dates	06/10/24	22/10/24	22/10/24	27/11/24	27/11/24	15	15	15
									Planned Days	27/10/24	07/11/24	07/11/24	14/11/24	17/11/25	15	15	15
									Actual Dates	26/02/25	03/03/25	09/03/25	16/03/25	18/03/25	15	15	15

[Signature]
16.07.2024





Dhaka University

Annual Procurement Plan for Development and Revenue Budgets for the Year 2024-2025

Goods

Procuring Entity Name: Institute of Business Administration (IBA), University of Dhaka

Project/ programme name & Code: Purchase of Books /Journal, Code: 3211127

Package No.	Economic code (from DU budget book)	Description of Procurement Package Goods	Unit	Quantity	Procurement Method and Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lac TK.	Time code for Process	Invite advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	3211127	Purchase of Books/Journal	No	45 (Books Approx)	RFQ	Vice Chancellor (HOPE)	GOB	1.5	Planned Dates	10/10/24	31/10/24	31/10/24	07/11/24	07/11/24	15	15	15
									Planned Days	05/11/24	14/11/24	14/11/24	24/11/24	25/11/25	15	15	15
									Actual Dates	02/03/25	11/03/25	11/03/25	23/03/25	02/04/25	15	15	15

[Signature]
16.07.2024



Annual Procurement Plan for Development and Revenue Budgets for the Year 2024-2025

Goods

Procuring Entity Name : Chairman, Department of Soil, Water and Environment, Dhaka University

Project / Programme Name & Code: Chemical (Code: 3256102), Other Equipment (Code: 4112304), Departmental Accessories /General Contingency (Code: 3221109), Laboratory Equipment's and Laboratory Apparatus Code: 4112306, Teaching and learning materials Code: 4112312

Package No.	Economic code (from D.U budget book)	Description of procurement package Goods	Unit	Quantity	Procurement Methods and Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lac TK	Time code for Process	Invite Advertise Tender	Tender Opening	Tender evaluation	Approve to Award	Notification of Award	Signing of Contract	Total Time of Contract Signature	Time for completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-1	Code: 3256102	Chemical Code: 3256102	Lot	As per Requirement	RFQ	Vice-Chancellor (HOPE)	GOB	3.00	Planned dates	11/08/24	20/08/24	27/08/24	22/09/24	29/09/24			14/10/24
									Planned days	0	10	7	31	7		55 days	14 days
									Actual dates								
G-2	Code: 4112304	Other Equipment Code: 4112304	Lot	As per Requirement	RFQ	Vice-Chancellor (HOPE)	GOB	3.00	Planned dates	20/08/24	30/08/24	05/09/24	27/09/23	04/10/24			18/10/24
									Planned days	0	10	6	30	7		53 days	14 days
									Actual dates								
G-3	Code: 3256102	Chemical Code: 3256102	Lot	As per Requirement	RFQ	Vice-Chancellor (HOPE)	GOB	3.00	Planned dates	25/08/24	03/09/24	10/09/24	10/10/24	17/10/24			31/10/24
									Planned days	0	10	7	30	7		55 days	14 days
									Actual dates								
G-4	Code: 4112304	Other Equipment Code: 4112304	Lot	As per Requirement	RFQ	Vice-Chancellor (HOPE)	GOB	3.00	Planned dates	01/09/24	10/09/24	17/09/24	22/10/24	29/10/24			12/11/24
									Planned days	0	10	7	34	7		49 days	14 days
									Actual dates								

20.9.24

(Dr. Md. Harunor Rashid Khan)
Professor & Chairman
Dept. of Soil, Water & Environment
University of Dhaka
Dhaka-1000, Bangladesh

G-5	Code: 3256102	Chemical Code: 3256102	Lot	As per Require ment	RFQ/Others	Vice- Chancellor (HOPE)	GOB	2.00	Planned dates	08/09/23	17/09/24	23/09/24	23/10/24	30/10/24			13/11/24
									Planned days	0	10	6	30	7		53 days	14 days
									Actual dates								
G-6	Code: 4112304	Other Equipment Code: 4112304	Lot	As per Require ment	RFQ/Others	Vice- Chancellor (Hope)	GOB	1.00	Planned dates	15/09/24	24/09/24	30/09/24	30/10/24	06/11/24			20/11/24
									Planned days	0	10	6	30	7		53 days	14 days
									Actual dates								
G-7	Code: 3221109	Departmental Accessories /Contingency Code: 3221109		As per Require ment		Vice- Chancellor (HOPE)	GOB	3.00	Planned dates	30/07/23							
									Planned days	11 month 20 days							
									Actual dates								
G-8	Code: 4112306	Laboratory Equipment' sand Laboratory Apparatus Code: 4112306	Lot -1 Lot-2	As per Require ment	OTM	Vice- Chancellor (HOPE)	GOB	16.00 (Depen d on fund Release)	Planned dates	15/10/24	28/10/24	05/11/24	05/12/24	12/12/24	09/01 /25		09/4/25
									Planned days	0	14	8	30	7	28	87days	90 days
									Actual dates								
G-9	Code: 4112312	Teaching and learning materials Code:4112312				Vice- Chancellor (HOPE)		0.90	Planned dates	30/07/23							
									Planned days	11 month 20 days							
									Actual d								
		Total Value of Goods Procurement					Total=	34.90 lac									


 (Prof. Dr. Md. Harunor Rashid Khan)
 Chairman
 Dept of Soil, Water & Environment
 University of Dhaka

(Dr. Md. Harunor Rashid Khan)
 Professor & Chairman
 Dept. of Soil, Water & Environment
 University of Dhaka
 Dhaka-1000, Bangladesh

ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGETS FOR THE YEAR 2024-2024 Goods

Name of University: Dhaka university

Agency/Department : Department of Genetic Engineering & Biotechnology

Procuring Entity Name: Dr. Abu Ashfaque Sajib, Professor & Chairman, Department of Genetic Engineering & Biotechnology

Project /Programme Name & Code: Chemicals (code:3256102). Laboratory Equipments (code 4112304). Laboratory Equipments and Research goods (code: 4112306).

Package No.	Economic Code (from DU budget Book)	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Million Tk	Time Code for Process	Invite Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-01	3256102	Chemicals	Lot	As per requirement	RFQ	HOPE	GOB	0.30	Planned Dates	13/10/2024	19/10/2024	20/10/2024	17/11/2024	24/11/2024	N/A	43 Days	9/12/2024
									Planned Days	0 Day	7 Days	1 Day	28 Days	7 Days			15 Days
									Actual Dates	13/10/2024	19/10/2024	-	-	-			-
G-02	4112304	Laboratory Equipment	Lot	As per requirement	RFQ	HOPE	GOB	0.30	Planned Dates	10/2/2025	17/02/2025	18/02/2025	16/03/2025	23/03/2025		43 Days	9/4/2025
									Planned Days	0 Day	7 Days	1 Day	28 Days	7 Days			15 Days
									Actual Dates	10/2/2025	17/02/2025	-	-	-			-
G-03	4112306	Laboratory Equipment & Research Goods	Lot	As per requirement	OTM	HOPE	GOB	1.6 (Depend on fund Release)	Planned Dates	15/01/2025	29/1/2025	1/2/2025	2/3/2025	9/3/2025	7/4/2025	-	30/06/2025
									Planned Days	0 Day	14 days	3 Days	30 Days	7 Days	28 Days	82 Days	90 Days
									Actual Dates	15/01/2025	29/1/2025						
G-04	4112304	Laboratory Equipment	Lot	As per requirement	RFQ	HOPE	GOB	0.10	Planned Dates	10/3/2025	17/03/2025	18/03/2025	16/04/2025	23/04/2025		43 Days	8/5/2025
									Planned Days	0 day	7 Days	1 Day	28 Days	7 Days			15 Days
									Actual Dates	10/3/2025	17/03/2025	-	-	-			-
		Total Value of Goods Procurement						2.30									

Dr. Abu Ashfaque Sajib
Professor & Chairman
Department of Genetic Engineering & Biotechnology
University of Dhaka



ANNUAL PROCUREMENT PLAN FOR DEVELOPMENT AND REVENUE BUDGETS FOR THE YEAR 2024-2025

Goods

Procuring Entity Name: Department of Microbiology, Faculty of Biological Sciences

Project /Programme Name & Code: Chemicals (code 3256102), Engineering and Other Equipment (code 4112304), Research Materials and Lab Equipment's (code 4112306)

Package No.	Economic code (from DU budget book)	Description of Procurement Package Goods	Unit	Quantity	Procurement Method & Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Million Tk	Time Code for Process	Invite Advertise tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total time of Contract Signature	Time for completion of contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
G-01	3256102	Chemicals	Lot	As per requirement	OTM	HOPE	GOB	5.00	Planned Dates	25/08/2024	8/9/2024	22/09/2024	29/09/2024	6/10/2024	3/11/2024	90 days	18/11/2024
									Planned Days	0 day	15 Days	14 Days	7 Days	7 Days	28 Days		15 Days
									Actual Dates	25/08/2024							
G-02	4112304	Engineering and Other Equipment	Lot	As per requirement	OTM	HOPE	GOB	8.00	Planned Dates	1/9/2024	15/9/2024	29/09/2024	6/10/2024	13/10/2024	10/11/2024	90 days	25/11/2024
									Planned Days	0 day	15 Days	14 Days	7 Days	7 Days	28 Days		15 Days
									Actual Dates	1/9/2024							
G-03	4112306	Research Materials and Lab Equipment's	Lot	As per requirement	OTM	HOPE	GOB	16.00	Planned Dates	1/12/2024	15/12/2024	29/12/2024	6/1/2025	13/1/2025	10/2/2025	90 days	25/2/2025
									Planned Days	0 day	15 Days	14 Days	7 Days	7 Days	28 Days		15 Days
									Actual Dates	1/12/2024							
								29.0									

Shakila Nargis Khan

Prof. Dr. Shakila Nargis Khan

Chairman

Dept. of Microbiology, DU

BNCC Dhaka University Contingent
Shahid Sergeant Rumi Bhaban
University of Dhaka, Dhaka-1000
Phone: 9661900-73/ Ex- 4321
Fax: 880-2-9667222
E-mail: dubncce1979@gmail.com



বিএনসিসি ঢাকা বিশ্ববিদ্যালয় কন্টিনজেন্ট
শহীদসার্জেন্ট রুমী ভবন
ঢাকা বিশ্ববিদ্যালয়, ঢাকা-১০০০
ফোন: ৯৬৬১৯০০-৭৩/এক্স-৪৩২১
ফ্যাক্স: ৮৮০-২-৯৬৬৭২২২
ই-মেইল: dubncce1979@gmail.com

Dhaka University

Annual Procurement Plan for Development and Revenue Budgets for the Year 2024-2025 Goods/Services/Works

Procuring Entity Name: **BNCC Dhaka University Contingent**

Project / Programme name & Code: **General Contingency**

Package No.	Economic Code (from DU budget book)	Description of Procurement package Goods	Unit	Quantity	Procurement Method and Type	Contract of Approving Authority	Source of Fund	Estd. Cost in Lac TK.	Time code for Process	Invite advertise Tender	Tender Opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract Signature	Time of Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
01	4112202 (কম্পিউটার এবং আনুষঙ্গিক)	Purchase of Personal Computer (PC)		2 pcs.	RFQ	Vice Chancellor (HOPE)	GOB	2.20	Planned Dates	01.09.24	14.09.24	28.09.24	06.10.24	14.10.24	12.11.24	30.11.24	30.12.24
									Planned days	0	14	14	7	7	28	90	120
									Actual Dates								
02	4112314 (আসবাবপত্র ক্রয়)	Purchase of stage chairs		6 pcs.	RFQ	Vice Chancellor (HOPE)	GOB	.90	Planned Dates	01.11.24	14.11.24	28.11.24	06.12.24	14.12.24	12.01.25	30.01.25	01.03.25
									Planned days	0	14	14	7	7	28	90	120
									Actual Dates								

২৮/০৭/২৪
কন্টিনজেন্ট কমান্ডার
বিএনসিসি ঢাকা বিশ্ববিদ্যালয় কন্টিনজেন্ট
ঢাকা বিশ্ববিদ্যালয়

BNCC Dhaka University Contingent
Shahid Sergeant Rumi Bhaban
University of Dhaka, Dhaka-1000
Phone: 9661900-73/ Ex- 4321
Fax: 880-2-9667222
E-mail: dubncce1979@gmail.com



বিএনসিসি ঢাকা বিশ্ববিদ্যালয় কন্টিনজেন্ট
শহীদসার্জেন্ট রুমী ভবন
ঢাকা বিশ্ববিদ্যালয়, ঢাকা-১০০০
ফোন: ৯৬৬১৯০০-৭৩/এক্স-৪৩২১
ফ্যাক্স: ৮৮০-২-৯৬৬৭২২২
ই-মেইল: dubncce1979@gmail.com

03	4112314 (আসবাবপত্র ক্রয়)	Purchase of Almirah		02 pcs.	RFQ	Vice Chancellor (HOPE)	GOB	1.00	Planned Dates	01.12.24	14.12.24	28.12.24	06.01.25	14.01.25	12.02.25	01.03.25	31.03.25
									Planned days	0	14	14	7	7	28	90	120
									Actual Dates								
04	3211126 অডিও-ভিডিও (মাণ্ডি মিডিয়া প্রজেক্ট রসহ)	Purchase of Multimedia Projector		01 pcs.	RFQ	Vice Chancellor (HOPE)	GOB	1.00	Planned Dates	02.12.24	15.12.24	29.12.24	07.01.25	15.01.25	13.02.25	02.03.25	01.04.25
									Planned days	0	14	14	7	7	28	90	120
									Actual Dates								

26/09/24
কন্টিনজেন্ট কমান্ডার
বিএনসিসি ঢাকা বিশ্ববিদ্যালয় কন্টিনজেন্ট
ঢাকা বিশ্ববিদ্যালয়

